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InEight Basis

nEight software is purpose-built for 
capital projects by people who know 
construction. After all, the 25-year-old 
software developer brings the exten-
sive, leading-edge construction and 
engineering expertise of Kiewit to its 

technology solutions. 
In its continuing pursuit to provide 

solutions for every stage of a project, 
InEight recently acquired BASIS, the 
creator of a groundbreaking artificial 
intelligence tool that seeks to eliminate 
the guesswork in project planning. The 
resulting solution, InEight® Basis, helps 
contractors and owners more accurately 
forecast large, complex capital projects. 

Rather than starting from a blank 
page, InEight Basis provides project 
planners with a foundation that pulls 
information and key insights from 
similar, past projects. Throughout 
the planning cycle, the AI tool warns 
planners about potential stumbling 
blocks by leveraging historical data 
points and an easy-to-use team member 
feedback process. Additionally, the tool 

works in tandem with existing critical 
path method scheduling tools to enhance 
the work already being done.

Ultimately, InEight Basis has the 
ability to become a contractor’s AI-guided 
planning assistant and project knowledge 
hub by delivering realistic plans quickly 
through “smart” suggestions. The end goal 
is a realistic and achievable plan. As such, 
it can go a long way in improving on-time 
delivery by giving project teams a schedule 
they can actually meet.

“For Aker BP, implementing InEight 
Basis was a no-brainer,” said Chris 
Westland, planning manager – projects, 
Aker BP. “As we ‘teach’ the tool over time, 
we expect that leveraging the use of our 
extensive historical data will enable us to 
build realistic schedules for offshore oil 
and gas development projects much earlier 
than we would normally, with much fewer 
iterations. We see that this could enable 
us to bring more projects through the 
decision process as we will have much 
more confidence in the possible schedule 
outcomes at that early stage.”
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- Chris Westland

Planning Manager - Projects

Aker BP
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